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POWERING FORWARD: DELIVERING ON OUR COMMITMENTS



SAFETY

10 YEARS
NO LTA

11
MILLION HOURS
SAFELY
WORKED

10X
3X

BETTER
INDUSTRY
STANDARDS

IMPROVEMENT
SINCE
STAND-DOWN



SCHEDULE

71 
PER CENT
COMPLETE

22/58 SYSTEMS
AVAILABLE

85% BULK WORK
FINISHED

126/185 
WINDOWS 
CLOSED



COST AND PERFORMANCE/ 
UNIT 3

27M UNDER
BUDGET

U3

E@C
ONLINE 
WORK 
UNDERWAY

ON 
PLAN

READY FOR 
REFURB
OCT 2019/



SEGMENT PROGRESS



Q3 PERFORMANCE UPDATE



ROAD TO RESTART



PLANT RESTORATION

Restoration of the Plant
Return to Ops-led organization

100% 
COLLABORATION

INTEGRATION
ONE TEAM

Station/Project/Vendors



HEAVY WATER MANAGEMENT BUILDING WEST ANNEX 



TANK STORAGE ELEVATION



PROJECT STATUS

88 per cent complete
All major equipment delivered

160 valves
45K feet of cable

Available for Service 
Summer 2019



2018 STUDENT DAY AND OPEN HOUSE

STUDENT DAY
Over 400 students
“best field trip ever”
Focus on trades

OPEN HOUSE
2800 visitors
Minister Tour


