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QUALITY 
EVENT-FREE 
DAY RESET0

QUALITY OF WORK
NO QUALITY EVENTS OCCURRED IN 
OCTOBER.

SCHEDULE PERFORMANCE
UNIT 2 IS AHEAD OF SCHEDULE.

WORK ON REACTOR COMPONENT  
REMOVAL IS PROGRESSING WELL.

UNIT 2 CRITICAL 
PATH SCHEDULE

COST PERFORMANCE
UNIT 2 COSTS ARE $4 MILLION BELOW 
PLAN. THE FOUR-UNIT PROJECT 
REMAINS ON BUDGET.

STATUS

Public Update

SAFETY PERFORMANCE
NO LOST TIME INJURIES 
OR LEVEL ONE WORK 
PROTECTION EVENTS IN 
OCTOBER. 

# OF DAYS WORKED 
SINCE LAST LOST 
TIME INCIDENT

2,860
DAYS 
WORKED 
SAFELY

ALL INJURY RATE

NUCLEAR 
REFURBISHMENT

PUBLIC KEY PERFORMANCE INDICATORS FOR OCTOBER 2017


