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SAFETY PERFORMANCE

SAFETY PERFORMANCE 
HAS CONTINUED 
TO IMPROVE. ONE 
MEDICALLY TREATED 
INJURY WAS REPORTED 
IN JANUARY.

SCHEDULE PERFORMANCE

CRITICAL PATH FOR UNIT 2 IS AHEAD OF 
SCHEDULE. SOME DAYS, PREVIOUSLY GAINED, 
HAVE BEEN LOST IN JANUARY.
NON-CRITICAL WORK REMAINS BEHIND 
SCHEDULE, HOWEVER, THERE IS NO IMPACT TO 
CRITICAL PATH.

# OF DAYS 
WORKED 
SINCE LAST 
LOST TIME 
INCIDENT

2,587
DAYS 
WORKED 
SAFELY

COST PERFORMANCE

UNIT 2 COSTS ARE $59M BELOW PLAN  
LARGELY DUE TO FAVOURABLE COST 
VARIANCES AND TIMING OF WORK. TIGHT  
COST CONTROL CONTINUES TO BE A FOCUS.

UNIT 2 CRITICAL 
PATH SCHEDULE

UNIT 2 ALL  
WORK SCHEDULE
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OVERALL PERFORMANCE IS GOOD.

OVER 3.3 MILLION
HOURS WORKED SAFELY
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