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QUALITY 
EVENT-FREE 
DAY RESET0

QUALITY OF WORK

NO QUALITY EVENTS OCCURRED IN 
NOVEMBER.

SCHEDULE PERFORMANCE

UNIT 2 REMAINS AHEAD OF SCHEDULE.

WORK ON END FITTING REMOVAL  
IS PROGRESSING.

UNIT 2 CRITICAL 
PATH SCHEDULE

COST PERFORMANCE

UNIT 2 COSTS ARE UNDER PLAN AND 
FORECAST TO BE ON BUDGET AT 
COMPLETION.

STATUS

Public Update

SAFETY PERFORMANCE

NO LOST TIME INJURIES 
OR LEVEL ONE WORK 
PROTECTION EVENTS IN 
NOVEMBER. TWO HIGH 
MAXIMUM REASONABLE 
POTENTIAL FOR HARM 
EVENTS AND ONE MINOR 
MEDICALLY TREATED 
INJURY OCCURRED.

# OF DAYS WORKED 
SINCE LAST LOST 
TIME INCIDENT

2,890
DAYS 
WORKED 
SAFELY

ALL INJURY RATE

NUCLEAR 
REFURBISHMENT

PUBLIC KEY PERFORMANCE INDICATORS FOR NOVEMBER 2017


