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QUALITY 
EVENT-FREE 
DAY RESET0

QUALITY OF WORK
OVERALL PERFORMANCE IS GOOD. 
NO QUALITY EVENT-FREE DAY 
RESETS OCCURED IN THE MONTH. 

SCHEDULE PERFORMANCE
UNIT 2 IS AHEAD OF THE HIGH 
CONFIDENCE 40 MONTH PLAN BY 
32 DAYS.

UNIT 2 CRITICAL 
PATH SCHEDULE

COST PERFORMANCE
U2 COSTS ARE 5M BELOW PLAN 
AND PERFORMANCE HAS DECLINED 
LARGELY DUE TO CONSTRUCTION 
PRODUCTIVITIY AND CRITICAL 
PATH DELAYS.

STATUS

Public Update

SAFETY PERFORMANCE
WORKER SAFETY 
PERFORMANCE HAS 
IMPROVED. NO MEDICALLY 
TREATED INJURIES 
OCCURRED IN JUNE.

# OF DAYS WORKED 
SINCE LAST LOST 
TIME INCIDENT

2,737
DAYS 
WORKED 
SAFELY

OVER 6.5 MILLION
HOURS WORKED SAFELY

ALL INJURY RATE

NUCLEAR 
REFURBISHMENT

PUBLIC KEY PERFORMANCE INDICATORS FOR JUNE 2017


