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SAFETY PERFORMANCE
SAFETY PERFORMANCE 
HAS IMPROVED. NO 
MEDICALLY TREATED 
INJURIES OCCURRED IN 
APRIL.

SCHEDULE PERFORMANCE
UNIT 2 IS AHEAD OF THE 40-MONTH 
SCHEDULE.

# OF DAYS WORKED 
SINCE LAST LOST 
TIME INCIDENT

2,676
DAYS 
WORKED 
SAFELY

COST PERFORMANCE
U2 COSTS ARE $7M BELOW PLAN 
LARGELY DUE TO FAVOURABLE COST 
VARIANCES AND TIMING OF WORK. 
TIGHT COST CONTROL REMAINS A 
FOCUS. 

UNIT 2 CRITICAL 
PATH SCHEDULE

STATUS

QUALITY 
EVENT-FREE 
DAY RESET0

QUALITY OF WORK
OVERALL PERFORMANCE IS GOOD.
NO QUALITY EVENT-FREE DAY 
RESETS OCCURRED IN THE MONTH.

OVER 5.6 MILLION
HOURS WORKED SAFELY

Public Update

ALL INJURY RATE

NUCLEAR 
REFURBISHMENT

PUBLIC KEY PERFORMANCE INDICATORS FOR APRIL 2017


